

Draft Timeline

Highlands Ln Fire Station

Relocation Investigation and Due Diligence

	June-21			Jul-21				Aug-21				Sept-21				Oct-21			Nov-21					
	05/31	6/7	6/14	6/21	6/28	7/5	7/12	7/19	7/26	8/2	8/9	8/16	8/23	08/30	9/6	9/13	9/20	9/27	10/4	10/11	10/18	10/25	11/2	11/8
Critical Dates																								
Resolution To Refer to Voters										XX														
Ballot Title Submission to County											XX													
November Election																							XX	
Planning Services DRAFT																								
Tasks																								
Assist in general planning w/ Planner and Attorney																								
Assist in working through UGB swap																								
Determination of criteria for land for inclusion in UGB (ORS)																								
Establishment of a study area to evaluate land for inclusion in UGB (ORS)																								
Evaluation of land within the study area for inclusion in UGB (ORS)																								
Application of Goal 14 Boundary Location factors; and																								
Analysis for UGB Exchange																								
Architectural and Engineering services DRAFT																								
Tasks																								
Confirm Project Requirements																								
Kickoff Meeting		X																						
Site Investigation																								
Gather Information and Review																								
Conceptual Design																								
Review Meetings				X		X																		
Community Engagement																								
Meetings				X	X																			
Budget Preparation																								
Cost Estimate																								
Review																								
Meeting										X														
Follow Up																								
Geotechnical Services DRAFT																								
Phase I																								
Subsurface Investigation																								
Site Reconnaissance																								
Laboratory Testing																								
Technical Memorandum																								
Phase II																								

After Nov Election